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1A Survey and Layout

SURVEY 59,955 SF 8,933.10

Subtotal Survey and Layout 8,933.10

2A Demolition

DEMO ASPHALT PAVEMENT 46,369 SF 11,592.25

DEMO CONCRETE HARDSCAPE 11,011 SF 13,185.00

Subtotal Demolition 24,777.25

3A Concrete

CURB AND GUTTER 791 LF 13,328.35

VERTICAL CURB 989 LF 14,577.86

VALLEY GUTTER 6' 95 SF 2,850.00

SPEED HUMP 1 LS 3,697.00

PCCP PAVING 5,919 SF 38,473.50

Subtotal Concrete 72,926.71

26A Electrical

BORE THROUGH ASPHALT PARKING LOT FOR SRP 340 LF 10,710.00

(3) 3" HDPE CONDUITS FOR SRP 1,911 LF 5,733.00

POT HOLE EXISTING UTILITIES FOR SRP 1 LS 1,875.00

TRENCHING FOR SRP 298 LF 3,896.64

Subtotal Electrical 22,214.64

31A Earthwork

MASS GRADING 6,360 sy 21,505.61

ASPHALT PAVING - HEAVY DUTY 5,026 sy 114,501.60

Subtotal Earthwork 136,007.21

32A Fencing

20' VEHICULAR SWING GATE 1 EA 3,900.00

24' VEHICULAR SWING GATE 1 EA 6,000.00

40' VEHICULAR SLIDE GATE 1 EA 10,000.00

Subtotal Fencing 19,900.00
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